
PROJECT DELIVERY PLAN

AI Safety Council

Build Plan

Phased Delivery · 2 Developers

Certified AI Practitioner for OSH (AI-OSH)

AI Safety Council — Build Plan

Platform: AI Safety Council — AI-OSH Learning Platform **Who's building:** Two developers **How:** In six phases, each ending in a visible milestone **Date:** 01 July 2026

This is the plain-language plan for how the platform gets built, in what order, who does what, and which milestone triggers each payment. The exact schedule will be agreed separately.

1. How We're Working

- **Two developers**, splitting the work into a **"behind-the-scenes" lead** (the engine, database, uploads, tests, certificates) and a **"screens" lead** (everything the student and admin see and click). They pair up on the tricky join points.
- We build in a **sensible order** so nothing is blocked waiting on something else.
- After each milestone, you can log in and see real, working progress.
- **The look and feel starts from a ready-made HTML template**, customized to your branding — rather than designing every screen from scratch. This keeps the visual work fast and consistent, and lets us focus effort on the features that matter.

2. The Milestones

Milestone	You'll be able to see...	Payment
M1 — Groundwork	The public website (Home / About / Contact) live on a test link.	—
M2 — Logins + first course	Students and admin can log in; admin can build a course by hand.	—
M3 — Bulk upload + students	Upload a course in bulk; create a student and assign them a course.	Payment 2
M4 — Learning works	A student opens their course and watches protected videos; progress is tracked.	—
M5 — Tests + certificates	Quiz marks itself; uploaded work gets graded; certificates go out.	Payment 3
M6 — Launch	Fully tested, protected, and live; you're trained to run it.	Payment 4

(Payment 1 is at kickoff — see the *Overview & Costing* document.)

3. Build Sequence

The six phases run in order. Each one builds on the last, and each ends in a milestone you can see and check.

#	Phase	What gets built	Ends in
1	Groundwork + public website	Project setup, login foundation, and the Home / About / Contact pages (from the customized template).	M1
2	Logins + admin course builder	Full logins; admin tools to build and edit courses, modules, and lessons by hand.	M2
3	Bulk upload + student accounts	Bulk course upload (template → upload → course built → report to fix); create and enrol students.	M3
4	Learning area + protected video	Student dashboard and course player; protected Vimeo video connected.	M4
5	Tests + certificates	Multiple-choice quiz, upload-and-grade test, and certificates (email + dashboard + LinkedIn).	M5
6	Protection, testing & launch	Watermarking, download lockdown, full testing, go-live, and training.	M6

4. What Happens in Each Phase

Phase 1 — Groundwork + Public Website

- Set up the project, the database, and the tools everything runs on.
- Build the secure login foundation.
- Build the public **Home, About, and Contact** pages by customizing the chosen HTML template; the contact form emails you.
- **Milestone 1:** public website live on a test link.

Phase 2 — Logins + Admin Course Builder

- Finish logins: students log in (no self sign-up), admin logs in, first-time password change.
- Build the admin tools to **create and edit courses, modules, and lessons by hand** — also the safety net for fixing anything later.
- **Milestone 2:** both logins work; admin can build a course manually.

Phase 3 — Bulk Upload + Student Accounts

- Build the **bulk course upload** (fill the template → upload → course is built → simple report of anything to fix).
- Build admin tools to **create student accounts and assign courses**.
- **Milestone 3:** bulk upload works; students can be created and enrolled. (*Payment 2*)

Phase 4 — Learning Area + Protected Video

- Build the **student dashboard** and the **course player** (video + notes + worksheets), with progress saved automatically.
- Connect the **protected Vimeo video** so it only plays inside the platform.

- **Milestone 4:** a student can log in and go through a course.

Phase 5 — Tests + Certificates

- Build the **multiple-choice quiz** (marks itself instantly).
- Build the **upload-your-work test** (student uploads a PDF, admin grades it, student keeps going meanwhile).
- Build **certificates** — admin uploads, student gets it by email + dashboard + "Share to LinkedIn".
- **Milestone 5:** both test types and certificates work end to end. (*Payment 3*)

Phase 6 — Protection, Testing & Launch

- Add the **watermarking** (student name/email on videos and PDFs) and lock down downloads and links.
- Test everything thoroughly; fix bugs; check on phones and different browsers.
- **Go live**, set up the proper email sender, and **train you** to run it day to day.
- **Milestone 6:** live, protected, handed over. (*Payment 4*)

5. The Order Matters — Why It's Sequenced This Way

1. **Logins and the database come first** — everything else sits on top of them.
2. **The manual course builder comes before bulk upload** — bulk upload fills in the same course structure, so that has to exist first.
3. **The video protection depends on the learning area** being in place.
4. **Certificates and emails come near the end**, once students and courses exist.
5. **We agree the bulk-upload template with you before the bulk-upload phase** — this is the single most important thing to lock early (see the developer handbook).

6. What We Need From You (to avoid delays)

Stage	What we need
Before we start	Website address (domain), your logo, the words for the Home/About/Contact pages, and the HTML template you'd like to use (or we can recommend one).
Before bulk upload	Agreement on the bulk-upload template , and one real sample course to test with.
Before tests & certificates	Your certificate design, a sample quiz, and a sample "upload" exercise.
Near launch	Some time for training and a final review before we go live.

7. Risks & How We Handle Them

Risk	How we handle it
Bulk upload is fiddly	Keep videos out of it; agree a clear template; always show a report and allow manual fixes.
People copying content	Vimeo protected player + watermarking + login-locked, expiring links (full honesty on limits in the overview doc).
Certificate emails going to spam	Set up a proper verified sender address early.
Losing track of progress	Milestones are small and visible, so we always know exactly where we stand.
Trying to add too much	Extra features (community, prompt library, etc.) are kept for later phases.

8. Not in This Build (Saved for Later)

Community/discussion area, shared prompt library, AI tools, corporate-training portal, online payments, and a mobile app. The platform is built so these can be added later without redoing the foundation.

